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I. HEADING 

DATE: 

U.S. ENVIRONMENTAL.PROTECTION AGENCY 
\ 

·POLLUIIONREPORT 

September 12, 1997 

SUBJECT: '''-'--J'_;~,r~-~~;m~Re;~~~ces, Newark, Essex County, 

FROM: 

TO: 

- ,. New Jersey· 

Neil J,. Norrell, OSC, 
Response and Prevention 

B . . Sprague~ 2ERRD-RPB 
J. . Daloia, 2ERRD-RPB 
B. Bellow" 2CD 
T. Johnson, 5202G 
R. Cahill, 2CD-PAT 
D. Karlen, 20RC-NJSFB 

,C. Petersen, 2ERRD-NJRB 
R. Byrnes, EPA"20IG 
T. Riverso, EPA-20PM-GCMB 
S. Delikat, NJDEP 
J. Smolenski, NJDEP. 
R. Swales·, Newark Office of Emergency Management 
J .. Jones, Director of Redevelopment, City of Newark 
ERD, Washington (E"mail) 
START 

POLREP No: F~ur (4) and Final, 

II. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
ERNS No.: 
CERCLIS No.: 
NPL Status: 

; 
State Not~fication: 
Action Memorandum Status: 
Start Date: 
Dem6bilization Date: 
Completion Date: 

, 

JK 
2001-02-128 

, CERCLA 
N/A 
NJD130486327 
Non-NPL ... 
NJDEP notified 
Approved June 24; 1997 
July 7, 1997 

~Ptember 3, 1997 
September 3, 1997. 

.\ 
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III. SITE INFORMATION 

A. IngidentCategory 

CERCLAlncident category: Other 
Abandoned Chemical Processing/Storage Facility 

B. Site Desgription 

Petro-Chern ' Resources is ' located at 411 Wilson Avenue, 
Newark, Essex County~ New Jersey. The Sit;.e consists of a 
single building and three above ground tanks . The building 
was used for processing, storage and offices. Materials 
located ' at the Site include: isopropyl alcohol, glacial .. , 
acrylic acid, . sodiumpydroxide, phenolic resins and 
unknowns . 

. Refer to Pol rep II 1 for more detailed information. 

IV. ' RESPONS,E INFORMATION 

, A. Situation 

1. Current Situation 

Transport and disposal of material from t;he ,site was 
completed on . September 2, 1997 : The total . amount of 
material disposed of was 24 drums and approximately 235 
tons of bulked phenolic resin. All personnel and equipment 
were demobilized on September 3, 1997. This completes all 
a~ticipated work at the Site,. A diSposal summary is 
attached. 

2. Removal Action to Date 

On August 25, 1997, transport and disposal of the phenolic 
resins continued. Transport of the drums was scheduled for 
August 28, 1997. .Scale tickets from the disposal facility 
indicating the actual tonnage of · resin were faxed to the 
Site and recorded. 

On AUgust 26; 1997, transport and disposal of the phenolic 
resins continued. Additional scale tickets were received 
and recorded . Plans' for demobilization of the Site were ' 
discussed. 
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On August 27, 1997, transport and disposal of the phenolic 
resins continued . Demobilizat,ion of the Site was scheduled 
for September 3, 1997 and equipment vendors, were notified 
of the pick-up date . 

. 

On August 28, 1997, transport and disposal of the phenolic 
, resins continued . All. drums' were transported to Cycle Chem 
for disposal. Demobilization of some equipment from the 

, Site took place. 

On August 29, ,1997, transport , and d{sposal of the phenolic 
resins continued., A track loader and equipment operator 
were mobilized 'to . the Site to transfer material from a 
roll-off that had been over the allowable shipping' weight . 
Transferring was completed and the equipment and operator 
were demobilized from the Site. 

On September 2, 1,997, transport land disposal of the 
phenolic resins were completed. ' This completed the 
disposal, operations at the Site. Demobilization of 
equipment and supplies from the Site continued : 

On Sept'ember 3, 19,97, all remaining equipment and supplies 
were demobilized from the Site. At the request of the City 
of Newark, the, intermodal. container that had blocked the 
Site entrance was moved, into place across the gate. This 
completed all work anticipated for the Site . 

3. Enforcement 

A PRP search has been initiated for the S{te. 

B. Planned RemOyal Actions 

All scheduled operations at the Site have been completed. 
The Site has been demobilized . 

C. Next Steps 

None 

D. Key IssueS 

None 
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Cost Information 

The following information is the es.timated cost for the removal 
action as of September 12, '1997. 

ERCS 
START 
EPA 

Total 

. \ 

Cost to Date 
$ 95,700.00 
$ 14,000.00 
$ 14,000.00 

$123,700.00 

The above accounting of. expenditures is an estimate based on 
figures known to the OSC at 'the time .this r'eport was written. 
The cost accounting provided is this report does not necessarily 
represent an exact monetary figure which the government may 

. include in any claim fo~ cost recovery. 
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FACILITY 

BFI 
Conestoga Landfill 

, . 
Dupont 

. ENSCO 

Dupont 

Keystone o City Environmental 

. Keystone 
. . 

0 ' 

PETROCHEM RESOURCES SITE 
411 Wilson Avenue 

Newark~ NJ . 

NJD 130482367 

WASTE DISPOSAL SUM1\1AR:Y 

LOCATION WASTE TYPE 

Morgantown, P A Bulk 
Phenolic Resin 

Deepwater, NJ Sodium Hydroxide 

El.Dorado, ARK Glacial Acrylic Acid 

Deepwater, NJ Diethanolarnine 

Bath, PA Diethanolarnine 

Detroit, Ml Waste Chemical 
Process LiqUid 

Bath, PA Isopropyl Alcohol .. 

QUANTITY 

235 tons (est.) 
(340 cu yds est)" 

50 gallons 

50 gallons 

100 gallons 

. 100 gallons 

850 gallons 
. 

50 gallons 
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